Faculty of Computers and Information





CS352 – Software Engineering II Daily scrum meeting template 2017

Project Team

ID	Name	Email
20140350	Mennatullah Seif Fateen	menna.fateen@stud.fci-cu.edu.eg
20140200	Ghada Othman Sadek	ghadaothmaan@gmail.com
20140346	Bayan Mokhtar Ali	bayanmokhtar@gmail.com
20140326	Salma Hassan Othman	salma.hassan@stud.fci-cu.edu.eg
20140362	Khadija Hawa	Khadijahawa555@gmail.com





Daily Scrum Meeting

Staff: Dr Amr Kamel

a.kamel@fci-cu.edu.eg

Dr Khadiga Mohamed

kelbedweihy@fci-cu.edu.eg

TAs: Eng Mohamed Samir
Eng Omar Khaled Ali Ragab
Eng Ragia Mohamed
Eng Ebtehal yahia
Eng Ahmed Emad
Eng Amr Tarek

m.samir@fci-cu.edu.eg
o.khaled@fci-cu.edu.eg
r.mohamed@fci-cu.edu.eg
ebtehal.yahia@fci-cu.edu.eg
ahmed.emad@fci-cu.edu.eg
a.tarek@fci.cu.edu.eg



CS352: Phase 2 - BGMS-16

Project: IntelliFun

Daily Scrum Meeting

Contents

March 26, 2017	4
April 10, 2017	
April 14, 2017	
April 15, 2017	
April 19, 2017	
April 20, 2017	
April 26, 2017	
April 27, 2017	7
April 28, 2017	8



Daily Scrum Meeting



March 26, 2017

Done requirements:

Initial class diagram

What will be done:

- Study for midterms

Current obstacles:

- Understand springboot and thymeleaf

April 10, 2017

What will be done:

- Watch springboot tutorial playlist

Current obstacles:

- Begin implementation

CS352 - CU - FCI - Software Engineering II - 2017 - Daily scrum meeting template 4 Prepared by Eng. Mohamed Samir. Approved by Dr. Amr Kamel CS352: Phase 2 - BGMS-16

Project: IntelliFun

Daily Scrum Meeting



April 14, 2017

Done requirements:

- Sign up service
- Log in service

What will be done:

- Create game service
- Play game service

Current obstacles:

- Redirecting html pages

April 15, 2017

Done requirements:

- Initial create game service

What will be done:

- Play game service

Current obstacles:

CS352 - CU - FCI - Software Engineering II - 2017 - Daily scrum meeting template 5 Prepared by Eng. Mohamed Samir. Approved by Dr. Amr Kamel



Daily Scrum Meeting

- Can't figure out how to take different number of questions from user

April 19, 2017

Done requirements:

- Changed game structure

Current obstacles:

- Can't figure out iteration in thymeleaf

April 20, 2017

Done requirements:

- View courses service
- View games in specific course service
- Linking html pages

What will be done:

- Improve create game service
- Begin implementing play game service
- Improve login page

Current obstacles:

CS352 - CU - FCI - Software Engineering II - 2017 - Daily scrum meeting template 6 Prepared by Eng. Mohamed Samir. Approved by Dr. Amr Kamel CS352: Phase 2 - BGMS-16

Project: IntelliFun

Daily Scrum Meeting

- Keeping track of logged in user

April 26, 2017

Done requirements:

Kept track of logged in user

What will be done:

- Fix create game service
- Play game service

Current obstacles:

- Syncing services

April 27, 2017

Done requirements:

- Student and teacher inheritance from user class
- One login html page

What will be done:

- Class diagram
- Fill in phase document

CS352 - CU - FCI - Software Engineering II - 2017 - Daily scrum meeting template 7 Prepared by Eng. Mohamed Samir. Approved by Dr. Amr Kamel





Daily Scrum Meeting

Current obstacles:

Request parameter from view to controller

April 28, 2017

Done requirements:

- Class diagram
- Phase document